
LANTDIV Monthly Status Update: Azores Projects as of 12/01/03 Plan submittal dates shown: 4/03 Actual submittal dates shown: 9/18/02

DESC 
Project No. Station Project No. FY

LANTDIV 
Project 
Number

Constr. 
Contr. No. Notes Project Title 35% In 100% In Final In Bid Opng

Current 
Budget ($000)

Funding 
Requirm't 

($000)
Constr Award; 
or  Task compl

Constr Duration 
(days)

 LJS 00-2  TSAX 00-1005 01 9010 02-2071 A Code  Repairs JP-8 Tanks T1642 & T1643 STF n/a 3/17/00 6/15/00 4/24/02 $3,560 $4,037 7/1/02 450
 n/a  MQNA 02-3002 02 2017 02-2020 B Option to Military Fam Housing Phase II $1,500 $2,100 3/03 No change
 n/a  MQNA 01-8002 02 P383 01-1093 C Medical Logistics MWR Warehouse 11/30/01 4/16/02 6/11/02 8/20/02 $1,470 $1,500 9/27/02 425
 n/a  MQNA 01-8001 02 P354 03-3033 D Dental Clinic Replacement 1/17/04 5/28/02 07/30/03 09/10/03 $3,460 $3,770 9/03 540
 n/a  MQNA 01-8502 03 1038 01-1127 E FDKG (Full Day Kindergarten) Addition 10/1/02 05/20/03 07/31/03 09/16/03 $1,069 $1,186 9/26/03 365
 n/a  ??? 03 1038D " F DERF (Defense Emergency Response Funding) " " " 09/16/03 $123 $123 9/26/03 "
 n/a  TRZR 03-1006 04 2005A TBD 1 Repair Breakwater,  Phase II TBD $8,300 $8,300 No schedule
 LJS 98-6  TSAX 03-1001      04 9009 03-4001 2a Upgrade Product Recovery Tank 1635, STF n/a 4/5/01 05/07/03 03/04 $209 $209 04/04 365
 LJS 98-22  TSAX 03-1002      04 9009 03-4001 2b Upgrade Product Recovery Tank 1640, STF n/a " " 03/04 $209 $209 04/04 "
 LJS 98-23  TSAX 03-1003      04 9009 03-4001 2c Upgrade Product Recovery Tank 1641, STF n/a " " 03/04 $209 $209 04/04 "
 LJS 98-24  TSAX 03-1004      04 9009 03-4001 2d Upgrade Product Recovery Tank 1642, STF n/a " " 03/04 $209 $209 04/04 "
 LJS 98-25  TSAX 03-1005     04 9009 03-4001 2e Upgrade Product Recovery Tank 1643, STF n/a " " 03/04 $337 $337 04/04 "
 LJS 97-5  TRZR 97-1025 04 2028 02-2076 3 Improve Fire Suppression at MPC Pier - 03/03/03 4/03 TBD $26 $26 TBD 365
 LJS 01-8  TSAX 01-1019 04 1012 02-2076 4 Upgrade Tank Farm Fire Suppression STF(Study) - 03/03/03 4/03 TBD $150 $150 TBD 365
 LJS 01-1  TRZR 01-1016 04 1014 02-2076 5 Repair Fuel Receipt Pier & Mooring Buoy - 03/03/03 4/03 TBD $1,670 $1,670 TBD 365
 LJS 97-1  MQNA 97-1012 04 7026 97-7113 6 Repair Refueling Vehicle Parking TBD TBD TBD TBD $1,684 $1,684 TBD 300
 LJS 97-7  TSAX 97-1021 04 2019 " 7a Replace Additive Injection Station T1626 STF TBD TBD TBD TBD $523 $523 TBD 300
 LJS 97-8  TSAX 97-1023 04 2020 " 7b Replace Liquid Fuel Pumphouse T1627 STF TBD TBD TBD TBD $412 $412 TBD 300
 LJS 03-11  TSAX 02-1015 04 2021 " 8a Repairs to Diesel Tank T1636 10/22/02 3/21/03 09/08/03 03/04 $1,198 $1,198 04/04 660
 LJS 03-9  TSAX 02-1014 04 2024 " 8b Repairs to Diesel Tank T1637 10/22/02 3/21/03 09/08/03 03/04 $1,187 $1,187 04/04 660
 LJS 00-3  TSAX 00-1006 04 2022 " 8c Repairs to Mogas Tank T1638 10/22/02 3/21/03 09/08/03 03/04 $1,041 $1,041 04/04 660
 LJS 03-8  TSAX 02-1013 04 2023 " 8d Repairs to Mogas Tank T1639 10/22/02 3/21/03 09/08/03 03/04 $798 $798 04/04 660
 LJS 02-8  TSAX 02-1057 04 2030 " 8e Repairs to JP8 Tank T1640 10/22/02 3/21/03 09/08/03 03/04 $3,309 $3,309 04/04 660
 LJS 02-9  TSAX 02-1058 04 2031 " 8f Repairs to JP8 Tank T1641 10/22/02 3/21/03 09/08/03 03/04 $3,295 $3,295 04/04 660
LJS 03-14  TSAX 02-1091 04 TBD TBD 9 Install MOGAS Fill Stand, T1604 TBD TBD TBD TBD $342
LJS 03-13  TSAX 02-1108 04 TBD TBD 10 Install Diesel Fill Stand, T1625 TBD TBD TBD TBD $553

05 11 Leak Detection Sys Existing Hydrant Sys
05 12 Modify Hydarant Pits for Pantographs

 n/a  MQNA 05-3002 04 2032 02-2094 13 Add / Alter Fitness Center, Phase I, T333    09/15/03 2/03 4/03 6/04 $4,086 $10,280 6/04 540
 n/a  MQNA 02-3005 04 2048 03-3019 14 Military Family Hsg Phase III           09/08/03 3/04 5/04 8/04 $13,428 $13,701 8/04 720
 n/a  MQNA 98-3001R1 05 001 01-1126 15 Replace Hydrant Fuel System 6/20/02 TBD TBD TBD $19,400 $19,400 - - - 720
 n/a 05 TBD TBD 16 Add / Alter Fitness Center, Phase II, T333    TBD $5,600 05
 n/a  MQNA 03-3005 06 3005 17 Repair Maintenance Hangar T820 (Dsn Charette) n/a $14,400 $14,800 05 720
 n/a  TRZR 03-1006 UP 2005B TBD 18 Repair Breakwater,  Phase III $8,300 $8,300 No schedule

Totals $96,457

Distr:
Capt Palmer      BCE
Capt Parker BCE

1. Total Funds Req'd for final repair $45M. 2D testing complete. 3D modeling mid Jan 04. FY04 budget $8.3M. ENS Jackson     ROICC
2. Environ. Tech. Inc. SBA8(a) Contractor proposal over budget.  DESC doesn't have add funds, 09/25/03. Solication cancelled.  Will combine with six tanks project for 2nd Qtr FY04 solication.  Maj Nelson     BCE
3. 100% rec'd 03/03/03. Additional $24K dsgn funds rcv'd, anticiapte AE contract mod. award by 12/05/03. Need new submittal dates.
4.  Package study w/ LJS 97-5 & LJS 01-1.  100% study rec'd 03/03/03.  Final Study tied to Pier proj. DESC app'l for full design.  1391 updated. $20K start up funds receive, RFP to AB&A under development. P. Smith    USAFE MILCON
5. Package dsgn efforts w/  LJS 97-5 & LJS 01-1.  See note 3 above for updates. N Currier      USAFE MILCON
6. Per phoncon 11/17/03 w/DESC/USAFE/LD/Base, 1391 to be revised and resubmitted.  LD has funds to start design once update 1391 is approved by DESC. D. Llyod USAFE MILCON
7. Per Base scope of these two preojects are under developemnt.  Projects are on hold pendiing updating of 1391s.  L. Jones    DESC
8. Repr 6 tanks. DESC deleted T1635.  2nd Final rec'd 09/06/03. Base submitted updated 1391s 11/21/03. Waiting DLA notication/DESC funding & approval to adv. C. Carandang      DLA
9. DESC app'l for full design.  1391 updated. $20K start up funds receive, RFP for design sent to AQ 12/02/03. 
h A. Miller LANTDIV PM
11. And 12. New requirement.  Base preparing 1391.
13. USAFE direct 2 Phase MCON. DA for Ph 1 rec'd;  PA  $4,086K. 65% submittal rec'd 11/14/03. 65% CE within avaiable funds.  65% on-board 12/10-11/03 C. Baldwin EFAMED IPT
14.  Budget reduced fm $13,701K to $13,428K.  35% CE $2.5M over budget. 65% submittal rec'd 11/24/03. 65% CE late. 65% on-board 12/8-9/03. M. Opitz   EFAMED ALnO
15. 60% rec'd 10/15/02; DLA req'r Aircraft Clearences Waivers for re-start dsgn, due 02/15/04. PS revised t$19.4M. AE fee nego sch'd for 12/19/03. CDR Dolan      ROICC Support
16. Late FY05 add.  Awaiting design funds and construction strategy from USAFE Capt.  Piekardxyk   HFO Aviano
17. 1/22/03 email advised proj. reinstated into FY05 at reduced budget of $14.6M.  USAFE Peter Smith, indicated proj. not in FY05 program. Charette competed 2/02.

Prepared by: A. Miller PM18.  Base plans to program multi year repair projects.   

Under Design

F.  Purpose: Add'l funds to augment new Force Protection reqmts.  DoDDS notifed that all funds required for award.

Color Legend:

D.   Award 09/26/03.  Partnering Session held 10/28/03. 
E.   Award 09/26/03.

Notes:  Changes since last report dated10/24/03 are shown in Bold Red Print

A. Constr re-awd 7/1/02; Constr 99-9155 terminated 3/19/02; Unilateraly settlement waiting legal app'l. CCD slipped to 04/10/04 due lead time for seismic ball joints. Under Construction

Under Development
B. Rec'd authority from ACC & USAFE to proceed to pick up 2 options (8 units); rec'd add'l $500K ACC funds from Ph I on 1/9/03.  CO awarded 04/07/03 @ $1.35M.

Unprogrammed, No DA
C.  DMFO approved budget at $1,470K.  Awarded 9/27/02.  
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